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Section 2: Activities Corresponding to the Attached Invoice 

This section includes direct ERG labor hours billed during this reporting period. It also includes subcontractor 
invoices that ERG received and processed during this reporting period, representing work performed in prior 
reporting periods. 
 
2A: Activities Undertaken During This Reporting Period  

Task A: Task Assignment Management and Project Administration  

During the June reporting period, ERG: 
 Maintained communications with TOCOR and service provider. 
 Prepared the monthly progress report. 
 Participated in weekly calls with EPA and subcontractor. 
 Processed a modification to the ERG Task Order . 
 Participated in discussions regarding the increase in LOE. (See “Difficulties Encountered” section) 
 Prepared and provided Task Order 9: Diamond Alkali-Lower Passaic River Allocation, Explanation of 

Need for Additional LOE and Associated Funding to EPA on June 18. 
 
2B: Activities From Previous Reporting Periods Processed as Lagging Costs  

Task B: Allocation Design and Production 

During the April reporting period,  performed the following activities: 
• Conducted weekly contract progress conference calls with EPA. 
•  
  

 
 

 
  
  

 
 
 

Section 3: Additional Activities During This Reporting Period, To Be Billed on Future Invoices 

This section includes work performed by  during this reporting period, which they will 
invoice to ERG at a future date. 
 
Task B: Allocation Design and Production 

During the June reporting period,  performed the following activities: 
• Conducted weekly contract progress conference calls with EPA. 
•  
  

 
  
  

 
  

 
 

The lagging cost total shown in Section 1 also includes May work performed by  that continues to lag. 
These activities were described in the previous ERG progress report. 
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